FDH-9956486
Attachment
MEMORANDUM OF UNDERSTANDING
Between the
Spent Nuclear Fuel Project (PHMC)
And
Bechtel Hanford Incorporated

14 pages (Including Coversheet)



MEMORANDUM OF UNDERSTANDING
Between the
Spent Nuclear Fuel Project (PHMC)

And

Bechtel Hanford Incorporated



Purpose - —
This Memorandum of Understanding (MOU) delineates the overall management and financial

responsibilities of the Spent Nuclear Fuel (SNF) Project, and Environmental Restoration Project
(ERP) with respect to the turnover and acceptance of the 100 K Area Facilities that are currently
being utilized by the SNF Project to the Environmental Restoration Contractor (ERC) for
Surveillance and Maintenance (S&M) and eventual Decontamination and Decommissioning (D&D).
This MOU is being established in order to perform out-year planning and will be updated in the
future when final facility configurations can be better defined.

Scope
This MOU establishes the roles and responsibilities of each Project Hanford contractor that is, or

will be, associated with management of the 100 K Area Facilities listed in Attachment -2. This
agreement is limited to activities that relate to the 100 K Area Facilities and does not cover any other
Hanford Site environmental restoration activities. Any change to this document requires the
concurrence of the SNF Project and the ERC. This agreement expires at the time that the ERC
accepts responsibility for the 100 K Area Facilities.

Background
The K East (KE) and K West (KW) Basins were designed and constructed in the early 1950s for wet

storage of spent nuclear fuel. The original purpose of the basins was to store irradiated fuel
following its discharge from the' 100 K Area Single Pass Production Reactors (SPRs). Water in the
storage basins provided cooling to remove decay heat until the fuel was transferred to the chemical
processing facilities in the 200 Areas of the Hanford Site, i.e., Plutonium Uranium Extraction
(PURER) Facility. It also provided radiation shielding. The KE reactor arid the KW reactor were
shutdown in the early 1970s.

PURER was shutdown and placed on wet standby in 1972. The N Reactor continued to operate
and generate electricity. As the N Reactor fuel storage basin approached its storage capacity, a
decision was made to modify the K Basins to provide additional capacity for storing SNF. The KE
Basin was modified in 1975 and the KW Basin in 1981 to provide for the handling and temporary
storage of SNF from N Reactor. .

N Reactor SNF was transferred to the K Basins from 1975 through 1989. Storage at the K Basins
was intended to be only temporary to sustain operation of N Reactor while PURER was in standby.
PURER was restarted in November 1983 and processed the N Reactor fuel as planned from
November 1983 to December 1988, when operations were suspended because of an operational
safety requirement violation. PURER never resumed special nuclear material recovery, and in
December 1992 the U.S. Department of Energy, Richland Operations Office (RL) decided that the
facility was not a viable option for future processing and would be deactivated. The decision to
deactivate PURER left approximately 2,100 metric tons of N Reactor SNF and a small amount of

SPR SNF in the K Basins. Additionally, there is



approximately 50 to 70 m3 of sludge and a large amount of debris (SNF canisters, SNF storage
racks, and miscellaneous items) that has accumulated in the K Basins. The SNF, and the sludge and
debris will be removed from the K Basins and transported to the Canister Storage Building (CSB),
Tank Waste Remediation System/Double Shell Tanks (TWRS/DSTs), and Solid Waste Storage
(SWS).

A MOU between Westinghouse Hanford Company and Bechtel Hanford, Inc. was established in July
of 1996 which set forth the agreements, responsibilities and commitments for buildings/facilities,
remedial action sites, utilities/services, and related administrative responsibilities at the Hanford Site
for each of the Contractors. The MOU identified which contractor was responsible for each of the
100 K Area Facilities (Reference 1).

A Memorandum of Agreement (MOA) for transition of management responsibility for the 100 K
Area Facilities was originally established in December 1996. At that time the SNF Project was to
turn over the 100 K Area Facilities to the Facility Stabilization Project who then performed the
work necessary to transition the facilities over to the ERC (Reference 2). This was superceded by a
second MOA, dated December S, 1997, (Reference 3) which describes the agreement between the
Assistant Managerfor Waste Management/SNF Project Division (AMW/SFD), the Assistant
Manager for Facility Transition/Transition Program Division (AMF/TPD), and the Assistant
Manager for Environmental Restoration/Restoration Projects Division (AME/RPD) on the
financial and management responsibilities for direct transition of the 100 K Basins Facilities from
AMW/SFD to AME/RPD.

Transition Plan

Transition of the 100 K Area Facilities from the SNF Project to the ERC will be accomplished
following removal of all the SNF, sludge, debris, and water from the basins, and completion of all
transition Endpoint Criteria requirements. The current schedule baseline for transition to occur
from the SNF Project to the ERC is in 2007.

Roles and Responsibilities

The roles and responsibilities of the SNF Project and the ERC for transition of the 100 K Area
facilities are described below. Funding will be provided by each contractor to support the planned
activities described.

The details for clean-up of the basin water, the cleaning and disconnection of systems in the basins,
the disconnection and flushing of the equipment in the Cold Vacuum Drying (CVD) Facility, and the
degree of stabilization for 100 K Facilities to be turned over to the ERC, will be negotiated between
SNF Project and the ERC and will be documented in the 100 K Area Facilities Turnover Agreement.

Final facility deactivation and placement into an S&M mode will be accomplished by
completion of all turnover requirements as identified in the transition End Point Acceptance
Criteria for 100 K Area Facilities.



Further, the SNF Project is pursuing a strategy with Ecology that would close the 1706KE Waste Treatment
System (WTS), (currently has a RCRA Part A permit) under CERCLA as it already contained in the 100 Areas
Remaining Sites CERCLA ROD. If that strategy is not found acceptable to Ecology, the 1706 KE WTS will be
closed under RCRA. This closure will be a SNF responsibility.

This document will be further amended upon any increase or decrease of scope. For example, the 1678 K
Cross-tie Tunnel, 105-KE Water Tunnel, and the 183-KE Pipe Tunnel are in the process of being transferred
to SNF. Upon completion of the transfer, these will be added to the scope and will be included in the

deactivation process.
SNF PROJECT

The SNF Project will provide funding and be responsible for management of
100 K Area Facilities currently under its control until turnover to the ERC. Prior to
transition the SNF Project will:

Remove all SNF, sludge, debris, and water from the basins. Clean and stabilize the basins,
CVD Facility and other contaminated facilities. Develop an S&M Plan to be used by the
ERC after transition of the facilities. Provide funding for the ERC to develop the
transition End Point Criteria as identified in Attachment 1 and work to
complete/implement those requirements prior to turnover.

Review planning input with the ERC on an annual basis the Transition work
scope and estimated cost. This review will occur in July beginning in FY 2000
and continues for as long as the transition work is in progress.

ERC

.. Prior to transition the ERC will prepare transition End Point Criteria for approval
by the SNF Project.

. After transition the ERC will assume overall responsibility for management of the
100 K Area Facilities, including S&M, program/project activities, dispositioning,
regulatory interface, waste management, and any required environmental
monitoring.

. The ERC will provide funding and be responsible for the 100 K Area Facilities
S&M program after transition and lasting through the duration of the program.

. Review SNF Project planning input on an annual basis. This review will occur in

July beginning in FY 2000 and continues for as long as the transition work is in

progress.
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